



**MEMORANDUM**

**FOR** : **The Regional Executive Director**  
**DENR- MIMAROPA Region**

**THRU** : **The Regional NGP Coordinator**

**FROM** : **The OIC- PENR Officer**

**SUBJECT** : **SUBMISSION OF THE LIST OF ARBORETUM**  
**ESTABLISHED IN PENRO MARINDUQUE**

**DATE** :

Respectfully submitted is the list of arboretum established in PENRO Marinduque. Attached is the matrix of the physical and financial accomplishment of the established arboretum.

For information and further instruction.

1  
  
**IMELDA M. DIAZ**

PHYSICAL ACCOMPLISHMENT																	
PENRO	CENRO	Municipality	Barangay	District	Target		Accomplishment			Commodity	Total Amount of Contract (In Pesos)	Allotment based on GAA ('000)	Obligation ('000)	Disbursement ('000)	% Utilization (Obligation/Allotment)	% Utilization (Disbursement/Allotment)	Remarks
					# of Seedlings	Area (ha)	Area Planted (ha)	No. of Seedlings Planted									
MARINDUQUE	n/a	Tortijos	Bonliw	Lone	1,500	3	3	1,000 Molave ( <i>Ficus purpureiflora</i> )	Endemic Species	(cannot be traced)	(cannot be traced)	(cannot be traced)	(cannot be traced)	(cannot be traced)	(cannot be traced)	(cannot be traced)	> Based on the inventory conducted survival rate is very low due to successive drought at the onset of its establishment in 2016 > Thus, replanting of Molave, Kamagong and other endemic species is targeted on the on-set of rainy season for this year. > (Note: No fund is allocated for this activity)
								475 Kamagong ( <i>Diospyros blancoi</i> )									
								25 Red Lauan ( <i>Shorea negrosensis</i> )									

Prepared by:  
  
**MARIA ELENA M. PARAÑAQUE**  
Forester II/NGP Coordinator

Reviewed by:  
  
**CYNTHIA M. PIZARRO**  
Chief, Technical Services Division

Noted by:  
  
**IMELDA M. DIAZ**  
OIC- PENR Officer