

0-769



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

DENR MIMAROPA
RECORDS SECTION
RECEIVED

2023 - OUT - 00784
JUN 09 2023

☐ INCOMING ☐ OUTGOING
BY: _____ DATE NO. _____
TIME: _____

MEMORANDUM

FOR : **The Regional Executive Director**
DENR- MIMAROPA Region

THRU : **The Regional NGP Coordinator**

FROM : **The OIC- PENR Officer**

SUBJECT : **SUBMISSION OF THE WEEKLY ACCOMPLISHMENT**
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of May 10, 2023 in PENRO Marinduque.

For information and record.


IMELDA M. DIAZ



May 10, 2023

MEMORANDUM

FOR : The OIC- PENR Officer


THRU : The Chief, Technical Services Division

FROM : Forester II/NGP Coordinator

**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of May 10, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.


MARIA ELENA M. PARAÑAQUE

cds:engp

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of May 10, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members			
	District	Municipality	Barrangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received			Male	Female	Total	
22-174000-0001-0012	Lone	Tortijose	Tahawan		Awarded to LGU Tahawan represented by PB Ruel Macdon	Other fruit trees	12	1,800	12	5,160	(Q2 seed-May/June)	Parcel Works/ Inventory and/or assessment of planted seedlings	72,000.00	72,000.00	1st Payment (30%)	(Q2 target)	-	-	-	3	3	2	5
															2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Final Payment (20%)	(Q4 target)	-	-	-				
22-174000-0002-0011	Lone	Tortijose	Shinyao		Awarded to LGU Shinyao represented by PB Reden G. Fidelino	Other fruit trees	11	1,650	11	4,730	(Q2 seed-May/June)	Parcel Works/ Inventory and/or assessment of planted seedlings	66,000.00	66,000.00	1st Payment (30%)	(Q2 target)	-	-	-	4	3	3	6
															2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-174000-0003-0032	Lone	Tortijose	Mahibago		Awarded to LGU Mahibago represented by PB Sabino R. Rojo	Indigenous forest trees & Other fruit trees	32	5,700	32	16,340	(Q2 seed-May/June)	Parcel Works/ Inventory and/or assessment of planted seedlings	192,000.00	192,000.00	1st Payment (30%)	(Q2 target)	-	-	-	7	8	0	8
															2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-174000-0004-0020	Lone	Sta. Cruz	Devilla		Awarded to LGU Devilla represented by PB Dalina R. Felizar	Indigenous forest trees & Other fruit trees	20	3,488	20	9,997	(Q2 seed-May/June)	Parcel Works/ Inventory and/or assessment of planted seedlings	120,000.00	120,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	4	1	5
															2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-174000-0005-0024	Lone	Sta. Cruz	Masahkot		Awarded to LGU Masahkot represented by PB Teodoro R. Ramose	Indigenous forest trees & Other fruit trees	25	4,238	25	12,148	(Q2 seed-May/June)	Parcel Works/ Inventory and/or assessment of planted seedlings	150,000.00	150,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	5	5	10
															2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
							100	16,876	100	48,375	-	-	600,000.00	600,000.00	-	-	-	-	24	23	11	34	

Prepared by:
MARIA ELENA M. PARRAS
For: JUNGOP Coordinator

Reviewed by: *For and in the absence of JSD*
JOYBERT E. MORALES
Senior Forest Management Officer on TSID

Approved by:
IMELDA M. DIAZ
OIC- PENRO Officer

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of May 10, 2023
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity Species	Target Activity Under the Contract				Actual Accomplishments					Contract Cost (P)	Amount Obligated (P)	Payment to the NGP Contractors				Guaranty/ Security Deposit Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Borough	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Protected w at least 85%	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken	Particulars	Amount Received	Date Received			Payments due to BIR	Male	Female	Total					
21-174000-0003-0010	Lone	Tortipe	Bayabakan		Awarded to LGU Biangren represented by PB Tomas C. Palma	Bamboo/Kawayan Trunk	10	612	10	1,754	(Q2 shed-May/June)	Patrol Work/ Inventory and/or assessment of planted seedlings	60,000.00	60,000.00	1st Payment (30%)	(Q2 target)						6	2	4	6	
															2nd Payment (50%)	(Q3 target)										
															3rd Final Payment (20%)	(Q4 target)										
21-174000-0001-0020	Lone	San Cruz	Makubpiti		Awarded to LGU Makubpiti	Indigenous forest trees & Other fruit trees	70	11,813	70	34,650	(Q2 shed-May/June)	Patrol Work/ Inventory and/or assessment of planted seedlings	420,000.00	420,000.00	1st Payment (30%)	(Q2 target)						10	8	6	14	
21-174000-0002-0050					represented by PB Aristeo R. Rodil										2nd Payment (50%)	(Q3 target)										
															3rd Payment (20%)	(Q4 target)										
							80	12,425	80	36,404			480,000.00	480,000.00								16	10	10	20	

Prepared by:
MARIA ELENNIE P. RANAQUE
For I/NGP Coordinator

Reviewed by: "For and in the absence of TSD"
JOYBERT F. ANDRES
Senior FMS/In-Charge, Office of TSD

Approved by:
IMELDA M. DIAZ
OIC-PENRO Officer

