## Republic of the Philippines Department of Environment and Natural Resources **PENRO Marinduque**

MAR 17 2023

INCOMING	OUTGOING_	Established and
3 <b>Y</b> :	DATS NO.	
TIME:	_ DAIS NO	-

## **MEMORANDUM**

**FOR** 

.

The Regional Executive Director

316

**DENR- MIMAROPA Region** 

**THRU** 

.

The Regional NGP Coordinator

**FROM** 

.

The OIC-PENR Officer

**SUBJECT** 

SUBMISSION OF THE WEEKLY ACCOMPLISHMENT REPORT ON

**ENHANCED** 

**NGP** 

2023

PLANTATIONS IN PENRO MARINDUQUE

DATE


.

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of February 15, 2023 in PENRO Marinduque.

For information and record.

"For and in the absence of OIC-PENR Officer"

Chief, TSD/In-Charge, Office of the PENRO



February 15, 2023

## **MEMORANDUM**

**FOR** 

:

The OIC-PENR Officer

**THRU** 

.

The Chief, Technical Services Division

**FROM** 

Forester II/NGP Coordinator

**SUBJECT** 

SUBMISSION OF THE WEEKLY ACCOMPLISHMENT REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE

AND PROTECTION OF ESTABLISHED PLANTATIONS IN

PENRO MARINDUQUE

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of February 15, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.

MARIA ELENA M. PARAÑAQUE

cds:engp

## Enhanced National Greening Program (NGP) Weekly Accomplishment Report As of February 15, 2023 THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

	Lou	Location of NGP Planting Sites	Planting Sit	tes			Target Act	Target Activity Under the Contract	Α	Actual Acco	Actual Accomplishments				Payments to the NGP Contractors	NGP Contra	ctors				No. of Pa	No. of Participating Family Members	g Family
Unique Site Code	District	Municipality	Barangay	Sitio (If any)	Name of NGP Contractor/People's Organization & Name of Representative	Commodity/Species	Hectares to be Maintained & Protected	No. of Scedlings to be Replanted	Hectares Maintained and Protected w at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken	Contract Cost (P)	Amount Obligated (P)	Particulars	Amount	Date Received	Payments due to BIR	Security Deposits Payable	No. of Families Involved	Male	Female	Total
22-174000-0001-0012	Lone	Torrijos	Talawan		recommended to award the contract by	Other fruit trees	12	1,800	12	5,160	,		72,000.00		1st Payment (30%)	,	-	,	1		•		
					PBAC to LGU Talawan represented by										2nd Payment (50%)			,					
					PB Ruel Macdon										3rd Final Payment (20%)	,				,	,		
22-174000-0002-0011	Lone	Torrijos	Sibuyao		recommended to award the contract by	Other fruit trees	11	1,650	11	4,730	,		66,000.00		1st Payment (30%)	,							
					PBAC to LGU Sibuyao represented by										2nd Payment (50%)							,	
					PB Reden G. Fidelino										3rd Payment (20%)				r.		,	1	
22-174000-0003-0032	Lone	Torrijos	Malibago		recommended to award the contract by	Indigenous forest trees &	32	5,700	32	16,340	,	,	192,000.00		1st Payment (30%)		,	,	1		,		,
					PBAC to LGU Malibago represented by	Other fruit trees									2nd Payment (50%)		,		,		,		
					PB Sabino P. Rojo										3rd Payment (20%)				,	1	a.	,	
22-174000-0004-0020	Lone	Sta. Cruz	Devilla		recommended to award the contract by	Indigenoud forest trees &	20	3,488	20	9,997		ı	120,000.00		1st Payment (30%)				ı				
					PBAC to LGU Devilla represented by	Other fruit trees									2nd Payment (50%)						,	,	
					PB Delfin R. Fellizar										3rd Payment (20%)				,				
22-174000-0005-0025	Lone	Sta. Cruz	Masalukot		recommended to award the contract by	Indigenous forest trees &	25	4,238	25	12,148	,		150,000.00		1st Payment (30%)	,			,		,		,
					PBAC to LGU Masalukot represented by	Other fruit trees									2nd Payment (50%)					,	,		
					PB Teodoro R. Ramos										3rd Payment (20%)			,	,		•		
							100	16,876	100	48,375			600,000.00					,					,







PENRO Marinduque

21-174000-0003-0010

Lone

Lone

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of February 15, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

**Location of NGP Planting Sites** Sta. Cruz Makulapnit Bayakbakin Barangay Sitio (if any) Name of NGP Contractor/People's Organization & Name of Representative recommended to award the contract by
PBAC to LGU Makulapnit represented by
PB Aristeo R. Rodil PBAC to LGU Buangan represented by
PB Tomas C. Palma Indigenous forest trees & Other fruit trees Bamboo/Kawayan Tinik Hectares to be
Maintained & No. of Seedlings
Protected to be Replanted Target Activity Under the Contract 10 11,813 12,425 612 Hectares
Maintained
No. of
and Protected Surviving R
wat least 85% Seedlings
Survival Rate 10 36,404 34,650 1,754 No. of Maintenance
g Replanted & Protection
s Seedlings Activities
Undertaken Contract Cost 60,000.00 3 Amount Obligated (P) 1st Payment (30%)
2nd Payment (50%)
3rd Final Payment (20%) 1st Payment (30%)
2nd Payment (50%)
3rd Payment (20%) **Particulars** Payments to the NGP Confractors Amount Received Date Receive

Payments due to BIR

Security
Security
Deposits
Payable

Male Female Total

Approved by: "For and in the absence of OIC-PENRO" CYNTHIAC, LOZANO
In-Charge, Microst PENR O

Prepared by:

Reviewed by:

ALETH C. BUNDOC CDO II/Chief, CDS

MARIA ELENA M. HARAÑAQUE For. IL'NGP Coordinator