



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Puerto Princesa City, Palawan
(048) 433-5638
E-mail: penropalawan@denr.gov.ph

DENR MIMAROPA RECORDS SECTION	
RECEIVED	
BY:	<i>Pen</i>
DATE:	MAR 28 2023
TIME:	

March 14, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region
1515 L&S Bldg., Roxas Blvd.
Ermita, Manila

FROM : The Provincial Environment And
Natural Resources Officer


SUBJECT : SUBMISSION OF REPORT ON THE CONDUCTED SITE VISIT FOR
THE MONTH OF MARCH 2023 WITHIN THE ESTABLISHED NGP
PLANTATIONS OF CENRO-CORON, PALAWAN

Respectfully forwarded is the Memorandum of CENRO Coron, Palawan dated March 10, 2023,
re: above cited subject.

Please be informed that Supervising ECOMS Alexander Mancio together with NGP staff
conducted site visit on the five (5) graduated National Greening Program (NGP) plantations located in
Barangay San Nicolas, Coron, Palawan.

For information and record.

“For the PENRO”


ALEXANDER E. MANCIO
Supervising ECOMS/Executive Assistant of PENRO Palawan
In-Charge, Office of the PENRO

DENR-PALAWAN
PENRO-RECORDS
RELEASED
By *Pen*
Date: **20-MAR 2023** CN **23-732**



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Community Environment and Natural Resources Office
Coron, Palawan
Email add: cenro_coron@yahoo.com

March 10, 2023

MEMORANDUM

FOR : The Regional Executive Director
DENR MIMAROPA Region
1515 L&S Bldg. Roxas Blvd.
Ermita, Manila

THRU : The Provincial Environment and
Natural Resources Officer
Sta. Monica, Puerto Princesa City

FROM : The Community Environment and
Natural Resources Officer

SUBJECT : SUBMISSION OF REPORT ON THE CONDUCTED SITE VISIT
FOR THE MONTH OF MARCH 2023 WITHIN THE
ESTABLISHED NGP PLANTATIONS OF CENRO-CORON,
PALAWAN

DENR PENRIL
PALAWAN RECORDS
RECEIVED

DATE: 03-12-2023 CN 23-2267

Respectfully submitted is the database report on the conducted site visit within the established NGP plantations held on March 07, 2023, located at Barangay San Nicolas, Coron, Palawan.


Supervising ECOMS Alexander A. Mancio led the site visit together with CENRO NGP Staff and the CWBA-AMPC Project within the five (5) established plantations.

The two (2) sites being visited were established in CY 2011, two (2) sites in CY 2017, and one (1) site for CY 2012 all are upland plantations. Periodic monitoring has been conducted as well as taking of geotagged pictures to monitor the trend of growth and development of the surviving planted seedlings.

Enclosed are the five (5) templates (CSD) of the sites validated/visited by field officials and geo-tagged photos of the undertaken activities.

For information and record.

RODNEY G. VERIAN




Barangay Poblacion 5, Coron, Palawan

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

	Name	Signature
Regional Executive Director	Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	Felizardo B. Cayatoc	
CENRO	Rodney G. Verian	
NGP Focal Person	Roy D. Pascual	
Extension Officer	Dexter B. Edonga	



Supervising ECOMS Alexander Mancio (PENRO base) and NGP Coordinator Roy Pascual

COMPREHENSIVE SITE DEVELOPMENT (11-175309-0173-0023)
Detenglan, San Nicolas, Coron, Palawan

Date of CSD Contract Issued	: January 2011
Name of CSD Contractor/Organization	: CWBA-AMPC
Name of Representative	: Consuelo T. Magallanes
Position of Representative	: Chairperson
Number of Members	: 53
Area for Development	: 23 Hectares
Area Planted	: 23 Hectares
Commodity/Species Planted	: Timber/Mangium
No. of Seedling Produced	: 11,500
No. of Seedling Planted	: 11,500
Survival Rate	: 35%
CSD Contracted amount	: Php 2,938,970.00 for 214 hectares
Total Amount paid	: Php 2,938,970.00 for 214 hectares
Remarks	: Previously damaged by fire

NATIONAL GREENING PROGRAM

Department of Environment and Natural Resources

		Name	Signature
Regional Executive Director	:	Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	:	Felizardo B. Cayatoc	
CENRO	:	Rodney G. Verian	
NGP Focal Person	:	Roy D. Pascual	
Extension Officer	:	Dexter Edonga	



Supervising ECOMS Alexander Mancio (PENRO base) and NGP Coordinator Roy Pascual

COMPREHENSIVE SITE DEVELOPMENT (17-175309-0261-0073)


Sitio Nyoy, Brgy. San Nicolas, Coron, Palawan

Date of CSD Contract Issued	:	January 2017
Name of CSD Contractor/Organization	:	CWBA-AMPC
Name of Representative	:	Consuelo T. Magallanes
Position of Representative	:	Chairperson
Number of Members	:	53
Area for Development	:	73 Hectares
Area Planted	:	73 Hectares
Commodity/Species Planted	:	Agroforestry/ Mangium, cashew and kakawati
No. of Seedling Produced	:	77,785
No. of Seedling Planted	:	77,785
Survival Rate	:	68.08% during the time of visit
CSD Contracted amount	:	Php 2,048,945.00
Total Amount paid	:	Php 1,844,050.5

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

	Name	Signature
Regional Executive Director	: Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	: Felizardo B. Cayatoc	
CENRO	: Rodney G. Verian	
NGP Focal Person	: Roy D. Pascual	
Extension Officer	: Dexter B. Edonga	



Supervising ECOMS Alexander Mancio (PENRO base) and NGP Coordinator Roy Pascual

COMPREHENSIVE SITE DEVELOPMENT (12-175309-0179-0012)
Sitio Alakak, Brgy. San Nicolas, Coron, Palawan

Date of CSD Contract Issued	: January 2012
Name of CSD Contractor/Organization	: CWBA-AMPC
Name of Representative	: Consuelo T. Magallanes
Position of Representative	: Chairperson
Number of Members	: 53
Area for Development	: 12 Hectares parcel of 320 hectares contract
Area Planted	: 12 Hectares parcel of 320 hectares contract
Commodity/Species Planted	: Mangium
No. of Seedling Produced	: 6,000
No. of Seedling Planted	: 6,000
Survival Rate	: 85% during the time of visit
CSD Contracted amount	: Php 4,174,000.00 for 320 hectares
Total Amount paid	: Php 4,174,000.00 for 320 hectares
Remarks	: Previously damaged by fire but recovered

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM
Department of Environment and Natural Resources

	Name	Signature
Regional Executive Director	: Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	: Felizardo B. Cayatoc	
CENRO	: Rodney G. Verian	
NGP Focal Person	: Roy D. Pascual	
Extension Officer	: Dexter B. Edonga	



Supervising ECOMS Alexander Mancio (PENRO base) and NGP Coordinator Roy Pascual

COMPREHENSIVE SITE DEVELOPMENT (17-175309-0263-0044)
Proper, San Nicolas, Coron, Palawan

Date of CSD Contract Issued	: January 2017
Name of CSD Contractor/Organization	: CWBA-AMPC
Name of Representative	: Consuelo T. Magallanes
Position of Representative	: Chairperson
Number of Members	: 53
Area for Development	: 44 Hectares
Area Planted	: 44 Hectares
Commodity/Species Planted	: Agroforestry/Langka, Cashew, Narra and Ipil
No. of Seedling Produced	: 44,169
No. of Seedling Planted	: 44,169
Survival Rate	: 50%
CSD Contracted amount	: Php 1,364,177.00
Total Amount paid	: Php 1,364,177.00
Remarks	: 40% of the plantation was damaged by fire last March 2022

Template 1. Sites Monitored

NATIONAL GREENING PROGRAM

Department of Environment and Natural Resources

	Name	Signature
Regional Executive Director	: Lormelyn E. Claudio, <i>CESO IV</i>	
PENRO	: Felizardo B. Cayatoc	
CENRO	: Rodney G. Verian	
NGP Focal Person	: Roy D. Pascual	
Extension Officer	: Dexter Edonga	



Supervising ECOMS Alexander Mancio (PENRO base) and NGP Coordinator Roy Pascual

COMPREHENSIVE SITE DEVELOPMENT (11-175309-0175-0019)


Sitio Pinamaratan, Brgy. San Nicolas, Coron, Palawan

Date of CSD Contract Issued	:	January 2011
Name of CSD Contractor/Organization	:	CWBA-AMPC
Name of Representative	:	Consuelo T. Magallanes
Position of Representative	:	Chairperson
Number of Members	:	53
Area for Development	:	19 Hectares
Area Planted	:	19 Hectares
Commodity/Species Planted	:	Timber/Mangium
No. of Seedling Produced	:	9,400
No. of Seedling Planted	:	9,400
Survival Rate	:	60%
CSD Contracted amount	:	Php 2,938,370.00 for 214 hectares
Total Amount paid	:	Php 2,938,370.00 for 214 hectares


Database for Site Visited by Field Officials

Region	Name of Official	Designation	Office	Date Visited	Sites Monitored										REMARKS		
					Unique Code	Location	Name of Peoples Organization	Name of Representative	No. of Members	Target Area	Area Planted	Commodity	No. of Seedlings Planted	Survival Rate		CSD Amount Contract	Amount Paid
MIMAROPA	Alexander Mancio	Supervising ECOMS	PENRO	March 7, 2023	12-175309-0179-0012	So. Alak ak, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	12	12	Timber	6,000	85%	4,174,000.00	4,174,000.00	Parcel of 320 hectares
MIMAROPA	Alexander Mancio	Supervising ECOMS	PENRO	March 7, 2023	11-175309-0173-0023	So. Detenglan, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	23	23	Fruits	11,500	35%	2,938,970.00	2,938,970.00	Parcel for 214 hectares
MIMAROPA	Alexander Mancio	Supervising ECOMS	PENRO	March 7, 2023	17-175309-0261-0073	So. Nyoy, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	73	73	Agroforestry	77,786	68%	2,048,945.00	1,844,050.50	Validated last March 2020
MIMAROPA	Alexander Mancio	Supervising ECOMS	PENRO	March 7, 2023	11-175309-0175-0019	So. Pinamaratan, Brgy. San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	19	19	Agroforestry	9,400	60%	2,938,970.00	2,938,970.00	Parcel for 214 hectares
MIMAROPA	Alexander Mancio	Supervising ECOMS	PENRO	March 7, 2023	17-175309-0263-0044	Proper, San Nicolas, Coron, Palawan	CWBA-AMPC	Consuelo T. Magallanes	53	44	44	Agroforestry	44,169	50%	1,364,177.00	1,364,177.00	Damaged by Fire last March 2020

Prepared by:


ROY D. PASCUAL
ECOMS I/NGP Coordinator

Checked and Verified by:


RODNEY G. VERIAN
OIC-CENRO

Approved by:

FELIZARDO B. CAVATOC
PENRO