



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

355

DENR MIMAROPA RECORDS SECTION	
RECEIVED	
BY:	
DATE:	
TIME:	

4

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region

THRU : The Regional NGP Coordinator

FROM : The OIC- PENR Officer

SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of February 08, 2023 in PENRO Marinduque.

For information and record.


IMELDA M. DIAZ



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

February 08, 2023

MEMORANDUM

FOR : The OIC- PENR Officer
THRU : The Chief, Technical Services Division
FROM : Forester II/NGP Coordinator
**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of February 08, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.


MARIA ELENA M. PARAÑAQUE

cds:engp

PENRO Marinduque

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of February 08, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received	Payments due to BIR		Male	Female	Total
21-174000-0003-0010	Lone	Torriles	Bayabakan		(none yet)	Bamboo/Kawayan Trunk	10	612	10	1,754			60,000.00		1st Payment (30%) 2nd Payment (50%) 3rd Final Payment (20%)							
21-174000-0001-0020	Lone	Sin. Cruz	Makalipit		(none yet)		70	11,813	70	34,650			420,000.00		1st Payment (30%) 2nd Payment (50%) 3rd Payment (20%)							
21-174000-0002-0030						Indigenous forest trees & Other fruit trees																
							80	12,425	80	36,404			480,000.00									

Prepared by:

MARIA ELENA M. PARANAQUE
For: JINGP Coordinator

Reviewed by:

CYNTHIA M. LOZANO
Chief, Technical Services Division

Submitted by:

IMELDA M. DIAZ
OIC- PENR officer

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/Species	Target Activity Under the Contract						Actual Accomplishments		Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance Activities Undertaken					Particulars	Amount Received	Date Received	Payments due to BIR		Male	Female	Total
22-174000-0001-0012	Lone	Tortijos	Talawan		(none yet)	Other fruit trees	12	1,800	12	5,160	-	-			72,000.00	-	1st Payment (30%)	-	-	-	-	-	-	-
																	2nd Payment (50%)	-	-	-	-	-	-	-
																	3rd Final Payment (20%)	-	-	-	-	-	-	-
22-174000-0002-0011	Lone	Tortijos	Sibuyan		(none yet)	Other fruit trees	11	1,650	11	4,730	-	-			66,000.00	-	1st Payment (30%)	-	-	-	-	-	-	-
																	2nd Payment (50%)	-	-	-	-	-	-	-
																	3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0003-0032	Lone	Tortijos	Malbago		(none yet)	Indigenous forest trees & Other fruit trees	32	5,700	32	16,340	-	-			192,000.00	-	1st Payment (30%)	-	-	-	-	-	-	-
																	2nd Payment (50%)	-	-	-	-	-	-	-
																	3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0004-0020	Lone	San Cruz	Davilla		(none yet)	Indigenous forest trees & Other fruit trees	20	3,488	20	9,997	-	-			120,000.00	-	1st Payment (30%)	-	-	-	-	-	-	-
																	2nd Payment (50%)	-	-	-	-	-	-	-
																	3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0005-0025	Lone	San Cruz	Manabulo		(none yet)	Indigenous forest trees & Other fruit trees	25	4,238	25	12,148	-	-			150,000.00	-	1st Payment (30%)	-	-	-	-	-	-	-
																	2nd Payment (50%)	-	-	-	-	-	-	-
																	3rd Payment (20%)	-	-	-	-	-	-	-
							100	16,876	100	48,375	-	-			600,000.00	-								

Prepared by:
MARIA ELENA M. MARIÑAOUE
For: D/NGP Coordinator

Reviewed by:
CYNTILIA J. JOHNSON
Chief, Technical Services Division

Submitted by:
IMELDA M. DIAZ
OIC- PENR Officer