


0-289



Republic of the Philippines  
Department of Environment and Natural Resources  
**PENRO Marinduque**



386

14

**MEMORANDUM**

**FOR** : **The Regional Executive Director**  
**DENR- MIMAROPA Region**

**THRU** : **The Regional NGP Coordinator**

**FROM** : **The OIC- PENR Officer**

**SUBJECT** : **SUBMISSION OF THE WEEKLY ACCOMPLISHMENT**  
**REPORT ON ENHANCED NGP CY 2023**  
**PLANTATIONS IN PENRO MARINDUQUE**

**DATE** :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of February 22, 2023 in PENRO Marinduque.

For information and record.

  
**IMELDA M. DIAZ**



Republic of the Philippines  
Department of Environment and Natural Resources  
**PENRO Marinduque**

February 22, 2023

**MEMORANDUM**

**FOR : The OIC- PENR Officer**  
**THRU : The Chief, Technical Services Division**  
**FROM : Forester II/NGP Coordinator**  
**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT  
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE  
AND PROTECTION OF ESTABLISHED PLANTATIONS IN  
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of February 22, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.

  
**MARIA ELENA M. PARAÑAQUE**

eds:engp

PENRO Marinduque

Enhanced National Greening Program (NGP) Weekly Accomplishment Report  
As of February 22, 2023  
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGCP Planting Sites				Name of NGCP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGCP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received			Male	Female	Total
21-174000-0003-0010	Lone	Torrjos	Bayabakan		recommended to award the contract by	Bamboo/Kawayan Trunk	10	612	10	1,754			60,000.00			1st Payment (30%)						
					PBAC to LGU Buanan represented by											2nd Payment (30%)						
					PB Tomas C. Palma											3rd Final Payment (20%)						
21-174000-0001-0020	Lone	Sa. Cruz	Makalupit		recommended to award the contract by		70	11,813	70	34,650			420,000.00			1st Payment (30%)						
21-174000-0002-0050					PBAC to LGU Makalupit represented by	Indigenous Forest Trees & Other fruit trees										2nd Payment (30%)						
					PB Ardesto R. Rodil											3rd Payment (20%)						
							80	12,425	80	36,404			480,000.00									

Prepared by:  
MARIA ELENA M. PARRA-NAOUE  
For: INGP Coordinator

Reviewed by: *For and in the absence of Chief, TSD*  
SIMON R. DIAZ  
LMO III-In-Charge, Office of TSD

Approved by:  
IMELDA N. DIAZ  
OIC- PENRO/Chief



Enhanced National Greening Program (NGP) Weekly Accomplishment Report  
As of February 22, 2023  
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members			
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received			Male	Female	Total	
22-174000-0001-0012	Lone	Tortijos	Talawan		recommended to award the contract by PBAC to LGU Talawan represented by PB Ruel Macdon	Other fruit trees	12	1,800	12	5,160	-	-	72,000.00	-		1st Payment (30%)	-	-	-	-	-	-	-
																2nd Payment (50%)	-	-	-	-	-	-	-
					PB Ruel Macdon											3rd Final Payment (20%)	-	-	-	-	-	-	-
22-174000-0002-0011	Lone	Tortijos	Sibuyan		recommended to award the contract by PBAC to LGU Sibuyan represented by PB Reden G. Fidalino	Other fruit trees	11	1,650	11	4,730	-	-	66,000.00	-		1st Payment (30%)	-	-	-	-	-	-	-
																2nd Payment (50%)	-	-	-	-	-	-	-
					PB Reden G. Fidalino											3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0003-0032	Lone	Tortijos	Malibago		recommended to award the contract by PBAC to LGU Malibago represented by PB Sabine P. Rojo	Indigenous forest trees & Other fruit trees	32	5,700	32	16,340	-	-	192,000.00	-		1st Payment (30%)	-	-	-	-	-	-	-
																2nd Payment (50%)	-	-	-	-	-	-	-
					PB Sabine P. Rojo											3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0004-0020	Lone	Sis. Cruz	Devilla		recommended to award the contract by PBAC to LGU Devilla represented by PB Delin R. Felizar	Indigenous forest trees & Other fruit trees	20	3,488	20	9,997	-	-	120,000.00	-		1st Payment (30%)	-	-	-	-	-	-	-
																2nd Payment (50%)	-	-	-	-	-	-	-
					PB Delin R. Felizar											3rd Payment (20%)	-	-	-	-	-	-	-
22-174000-0005-0023	Lone	Sis. Cruz	Masahkot		recommended to award the contract by PBAC to LGU Masahkot represented by PB Teodoro R. Ramos	Indigenous forest trees & Other fruit trees	25	4,238	25	12,148	-	-	150,000.00	-		1st Payment (30%)	-	-	-	-	-	-	-
																2nd Payment (50%)	-	-	-	-	-	-	-
					PB Teodoro R. Ramos											3rd Payment (20%)	-	-	-	-	-	-	-
							100	16,576	100	48,375	-	-	600,000.00	-			-	-	-	-	-	-	-

Prepared by:

MARIA ELENA DEL MARA NAQUE  
For: IINGP Coordinator

Reviewed by: "For and in the absence of Chief, TSD"

SMEDON R. DIAZ  
IMO III-In-Charge, Office of TSD

Approved by:

IMELDA M. DIAZ  
OIC- PENR Officer

SIGN HERE