



Republic of the Philippines
Department of Environment and Natural Resources
MIMAROPA Region
Provincial Environment and Natural Resources Office
Oriental Mindoro

DENR MIMAROPA RECORDS SECTION RECEIVED	
MAR 03 2023	
☐ INCOMING	☐ OUTGOING
BY: _____	DATE: _____
TIME: _____	

February 27, 2023

MEMORANDUM

FOR : The Regional Executive Director
MIMAROPA Region

THRU : The Assistant Regional Director for Technical Services

FROM : The OIC-PENRO
Oriental Mindoro

**SUBJECT : SUBMISSION OF ENGP MONTHLY ACCOMPLISHMENT
REPORTS AND OTHER PERTINENT DOCUMENTS FOR THE
MONTH OF FEBRUARY, 2023**

Submitted are the Enhanced National Greening Program (ENGP) monthly accomplishment reports and other pertinent documents for the month of February, 2023.

The attached documents are as follows:

1. Physical accomplishment report on Enhanced National Greening Program (ENGP) CY 2021 3rd year Maintenance and Protection.
2. Summarized monthly accomplishment report of Forest Extension Officer (FEOs), Data Management Officer (DMO) and Technical Staff Hired under the Enhanced National Greening Program (ENGP) implementation
3. Accomplishment report on CY 2023 ENGP 3rd year Maintenance and Protection within ELCAC Barangays
4. National Greening Program (NGP) Monthly Financial Monitoring and Current and Continuing Allotment
5. Status of NGP Activities Physical and Financial Accomplishments; and
6. Report on NGP sites visited by the PENRO and CENRO officials

At present, awarding of contracts for the 3rd year maintenance and protection are on-process and expected to be accomplished on the first week until the second week of March, 2023. While awaiting for the awarding of contracts, the CENRO NGP concerned personnel together with the Partner POs regularly monitoring the area to maintain the survival rate of the planted seedlings.

For information and record.


ALANE VALLE


Tracking No. 0000000000
TSD/CDS/NGPsea-2023-0005




No.	Location of Site			Category (Municipal Branch/NGP)	NGP Site Code	Name of Organization	Name of Contractor	CY 2021 Individual Family Beneficiary Contractors under People's Organization	Commodity	Species	Area under Contract (hectares)	Actual Area Planted (hectares)	Area Effectively Maintained	Number of Seedlings			Survival Rate (%)	Remarks
	Province	Municipality	Barangay											Target	Planted	Surviving		
					21-175214-0361-0010			17. Gedeon G. Pangantiban										
					21-175214-0341-0010			18. Rodolfo D. Segredo										
					21-175214-0345-0010			19. Pedring M. Sinduran										
					21-175214-0346-0010			20. Silvo C. Sinduran										
					21-175214-0328-0004			21. Wilson C. Sinduran										
4	Oriental Mindoro	Puerto Galera	Villamor	NGP		Sanabang Mangyan Iraya Tungo sa Kaunlaran (SMITK)	Victor Bartolome				53.00	53.00	53.00	16,219	16,219	14,314	88.25%	
CO - Based Fund (Bamboo Plantation)																		
					21-175214-0361-0010			1. Victor D. Bartolome	Bamboo		30.00	30.00	30.00	6,120	6,120	5,450		
					21-175214-0359-0010			2. Rody C. Lumanbay	Kawayang Trunk			15.00		3,060	3,060	2,662		
					21-175214-0360-0010			3. Baldo C. Lumanbay	Balog			3.00		612	612	569		
									Bolo			12.00		2,448	2,448	2,219		
RO - Based Fund (Regular NGP Target)																		
					21-175214-0364-0006			1. Denet D. Anias	Indigenous Trees		23.00	23.00	23.00	10,099	10,099	8,864		
					21-175214-0362-0007			2. Francisco S. Pampio	Narra			3.00		1,875	1,875	1,669		
					21-175214-0363-0010			3. Maning M. Sinduran	Other Fruit Trees			14.00		7,000	7,000	6,090		
									Lanzones			8.00		4,000	4,000	3,560		
									Rambutan			6.00		3,000	3,000	2,530		
									Bamboo			6.00		1,224	1,224	1,105		
									Bolo			5.30		1,080	1,080	989		
									Bulo			0.36		24	24	59		
									Taywanak			0.34		70	70	57		

Prepared by:

JOL D. MORILLO
Forester III/Head NGRS Coordinator

Reviewed by:

AMOR D. ASI
SVENMS/Chief, CDS

Noted by:

MAYA PERALE
OCC-PENRO

[illegible]

[illegible]

Template on Accomplishments Report within ELCAC Barangays
2023 3rd Year Maintenance and Protection of FY 2021 Established Plantations within ELCAC Barangays
CENRO Roxas, Oriental Mindoro
As of February 2023

AS OF FEBRUARY 2023														
No.	Region	PENRO	CENRO	Municipality	ELCAC Barangay	Contracted Name of PO	Commodity	Targets			Accomplishments			Remarks
								Area (has)	No. of Seedlings Planted by Commodity	Contracted Amount	Area Effectively Maintained	No. of Propagules/Seedlings Maintained by Commodity	Actual No. of Families Involved	
CENRO Roxas														
RO - Based Fund (Regular NCP Target)								269.0		121,656	269	121,656	45	Processing of contract documents is on-going.
							Indigenous Trees	252.0		118,188	252	118,188		
							Fruit Trees	108.0		67,500		67,500		
							Bamboo	72.0		36,000		36,000		
							Bamboo	72.0		14,688.0		14,688		
							Bamboo	17.0		3,468.0	17.0	3,468.0		
1	MMAROPA	Oriental Mindoro	Roxas	Butalacao	San Isidro	Samahan sa Lulong para sa Pagpapantlad ng Kabundukan o Kapl-bisig (SLPCK) Rep. by Noe G. Patton		50.0		22,718	50	22,718	5	
							Indigenous Trees	22.0		13,750		13,750		
								4.0		2,500		2,500		
								9.0		5,625		5,625		
								4.5		2,813		2,813		
								4.5		2,812		2,812		
							Other Fruit Trees	11.0		5,500		5,500		
								4.0		2,000		2,000		
								4.0		2,000		2,000		
								3.0		1,500		1,500		
							Bamboo	17.0		3,468		3,468		
								12.2		2,492		2,492		
								4.8		976		976		
2	MMAROPA	Oriental Mindoro	Roxas	Butalacao	San Isidro	Samahan ng Magsasaka sa San Isidro (SMISI) Rep. by Nida C. Sontio		95.0		40,206	95	40,206	15	
							Indigenous Trees	78.0		36,738	78	36,738		
								34.0		21,250		21,250		
								1.0		625		625		
								13.4		8,350		8,350		
								14.0		8,725		8,725		
								0.5		300		300		
								3.2		2,000		2,000		
								1.0		625		625		
								1.0		625		625		
							Other Fruit Trees	22.0		11,000		11,000		
								6.9		3,450		3,450		
								12.5		6,250		6,250		
								2.0		1,000		1,000		
								0.2		100		100		
								0.4		200		200		
							Bamboo	22.0		4,488		4,488		
								20.02		4,084		4,084		
								1.98		404		404		

No.	Region	PENRO	CENRO	Municipality	ELCAC Barangay	Contracted Name of PO	Commodity	Targets			Accomplishments			Remarks	
								Area (has)	No. of Seedlings Planted by Commodity	Contracted Amount	Area Effectively Maintained	No. of Propagules/Seedlings Maintained by Commodity	Actual No. of Families Involved		Amount released to Contracted PO/Families
	CO - Based Fund (Bamboo Plantation)							Bamboo	17.00	3,468		17.00	3,468		
								16.00	Kawayang Tink	3,264			3,264		
								1.00	Patong	204			204		
3	MIMAROPA	Oriental Mindoro	Roxas	Bulaceno	Milingrosa	Allimngo Farmers and Fishersfolks Association (AFFA) Rep. by Jay R P Amancio		54.0		25,310		54	25,310	12	
							Indigenous Trees	22.0		13,750			13,750		
								4.8	Bangkal	3,025			3,025		
								4.2	Amugas	2,600			2,600		
								4.2	Mahugai	2,625			2,625		
								3.3	Akleng Parang	2,050			2,050		
								1.3	Kalanias	800			800		
								4.2	Nara	2,650			2,650		
							Other Fruit Trees	17.0		8,500			8,500		
								7.4	Langka	3,700			3,700		
								3.1	Mangga	1,550			1,550		
								3.4	Kasey	1,700			1,700		
								1.5	Santol	750			750		
								1.2	Avocado	600			600		
								0.4	Samplok	200			200		
							Bamboo	15.0		3,060			3,060		
								15.0	Kawayang Tink	3,060			3,060		
4	MIMAROPA	Oriental Mindoro	Roxas	Bulaceno	Milingrosa	Baling Farmers and Fishersfolks Association (BFFA) Rep. by Ronald E. Domingo		70.0		33,422.00		70	33,422.00	13.00	
							Indigenous Trees	30.0		18,750			18,750		
								6.4	Bangkal	4,025			4,025		
								10.1	Nara	6,300			6,300		
								6.6	Akleng Parang	4,125			4,125		
								4.9	Kalanias	3,050			3,050		
								1.0	Molave	625			625		
								1.0	Mahugay	625			625		
							Other Fruit Trees	22.0		11,000			11,000		
								9.4	Langka	4,700			4,700		
								1.4	Samplok	700			700		
								7.4	Kasey	3,700			3,700		
								3.8	Mangga	1,900			1,900		
							Bamboo	18.0		3,672			3,672		
								18.0	Kawayang Tink	3,672			3,672		

Prepared by:



CHUCKKEE B. NGABIT
Forester II/CENRO NGP Coordinator

Reviewed by:



JOSE T. MONTECALVO
SENS/CDS, Chief

Approved by :



ENGR. CAESAR E. QUEBEC
/CENR Officer

NATIONAL GREENING PROGRAM
Monthly Financial Monitoring of Current and Continuing Allotment as of February 25, 2023

Program/Activity/Project/	Annual Allotment	Amount Obligated	Amount Disbursed	%BUR		
				O/A	D/O	D/A
I. CURRENT ALLOTMENT						
A. NGP Activity Charged to MOOE						
1. Area Assessment, Surveying, Mapping and Planning	330,000.00	63,900.00	31,950.00	19%	50%	10%
CENRO Socorro	165,000.00	0.00	0.00	0%	0%	0%
CENRO Roxas	165,000.00	63,900.00	31,950.00	39%	50%	19%
2. Establishment, Maintenance and/or Operation of Forest Nurseries to produce seedlings for distribution	400,000.00	0.00	0.00	0%	0%	0%
CENRO Socorro	200,000.00	0.00	0.00	0%	0%	0%
CENRO Roxas	200,000.00	0.00	0.00	0%	0%	0%
3. Hiring of Forest Extension Officers (FEOs)	735,000.00	336,665.99	62,139.15	46%	18%	8%
PENRO Proper	245,000.00	106,657.27	21,331.35	44%	20%	9%
CENRO Socorro	245,000.00	115,004.36	29,678.40	47%	26%	12%
CENRO Roxas	245,000.00	115,004.36	11,129.40	47%	10%	5%
4. Hiring of Technical Staff and Support Staff	980,000.00	426,629.08	83,356.50	44%	20%	9%
PENRO Proper	490,000.00	213,314.54	42,566.09	44%	20%	9%
CENRO Socorro	245,000.00	106,657.27	21,331.35	44%	20%	9%
CENRO Roxas	245,000.00	106,657.27	19,459.06	44%	18%	8%
5. Hiring of Database Management Officer	735,000.00	319,971.81	53,726.41	44%	17%	7%
PENRO Proper	245,000.00	106,657.27	21,331.35	44%	20%	9%
CENRO Socorro	245,000.00	106,657.27	21,331.35	44%	20%	9%
CENRO Roxas	245,000.00	106,657.27	11,063.71	44%	10%	5%
6. Hiring of NGP Finance Staff	245,000.00	102,020.00	16,614.88	42%	16%	7%
PENRO Proper	245,000.00	102,020.00	16,614.88	42%	16%	7%
7. Project Management and Supervision	311,000.00	9,460.00	9,460.00	3%	100%	3%
PENRO Proper	100,000.00	9,460.00	9,460.00	9%	100%	9%
CENRO Socorro	105,000.00	0.00	0.00	0%	0%	0%
CENRO Roxas	106,000.00	0.00	0.00	0%	0%	0%
B. NGP Activity Charged to CO						
1. 3rd-Year (2021) Maintenance and Protection	4,440,000.00	0.00	0.00	0%	0%	0%
CENRO Roxas	2,220,000.00	0.00	0.00	0%	0%	0%
CENRO Socorro	2,220,000.00	0.00	0.00	0%	0%	0%
2. Procurement of Vehicle	2,100,000.00	2,095,000.00	0.00	0.00	0.00	0.00
PENRO Oriental Mindoro	2,100,000.00	2,095,000.00	0.00	100%	0%	0%
TOTAL MOOE	3,736,000.00	1,258,646.88	257,246.94	34%	0%	7%
TOTAL CO	6,540,000.00	2,095,000.00	0.00	32%	0%	0%
GRAND TOTAL	10,276,000.00	3,353,646.88	257,246.94	33%	0%	3%
II. CONTINUING ALLOTMENT						
A. NGP Activity Charged to CO						
1. Project Management and Supervision	86,000.00	0.00	0.00	0%	0%	0%
PENRO Proper						
CENRO Socorro						
CENRO Roxas						
TOTAL CO	86,000.00	0.00	0.00	0%	0%	0%
GRAND TOTAL	86,000.00	0.00	0.00	0%	0%	0%
TOTAL FUNDS	10,362,000.00	3,353,646.88	257,246.94	32%	8%	2%

Prepared by:

Reviewed by:

Date Submitted : February 27, 2023

VANESSA LAUREN L. SAGABAEN
 Finance Management Officer

JOEL B. MORILLO
 NGP Coordinator

ON TRAVEL
 ALMA E. GIBE
 Chief, Technical Services Division

Sites Monitored																
Region	Name of Official	Designation	Office	Date Visited	Unique Code	Location	Name of Partner Organization	Name of Representative	Target Area	Area Planted	Commodity	No. of Seedlings Planted	Survival Rate	CSD Contract Amount	Amount Paid	Remarks
CENRO ROXAS																
FEBRUARY CY 2023																
MIMAROPA	Engr. Caesar E. Quebec	CENRO	Roxas	February 7, 2023	11-175212-0113-0037	Hagn, Bengabong Oriental Mindoro	FORSHAMA CBPM Association	Jayson Purnod	37.0	37.0	Timber	18,500	84.97%			Conducted site visit to 2011 graduated NRP sites contracted by PO Chairperson Jayson Purnod with a total area of 37 hectares last February 7, 2023.
MIMAROPA	Engr. Caesar E. Quebec	CENRO	Roxas	February 8, 2023	11-175212-0123-0010	Bukal, Bengabong Oriental Mindoro	Pakyaw Group	Christian Rosalio/Richie Pesant	10.0	10.0	Timber	5,000	86.52%			Conducted site visit to 2011 graduated NRP sites contracted by PO Chairperson Christian Rosalio/Richie Pesant with a total area of 10 hectares last February 8, 2023.

Prepared by:

CHUCKLEE B. NGABIT
Forest IV NRP Coordinator

Reviewed by:

JOSE T. MONTEMAYO
JEMS/CDS, Chief

Approved by:

ENGR. CAESAR E. QUEBEC
CENR Officer

Status of NGP Activities Physical and Financial Accomplishments as of February, 2023

Activities	PHYSICAL PERFORMANCE				FINANCIAL PERFORMANCE								Remarks
	Target Accomplishments		Actual Accomplishments		Allotment	Amount Obligated		Amount Disbursed**		% BUR			
	Performance Indicators	Quantity	As of January	To Date		As of February	To Date	As of February	To Date	O/A	D/O	D/A	
TOTAL FUND (101)					10,362,000.00	3,353,646.88	3,353,646.88	257,246.94	257,246.94	32.36%	7.67%	2.48%	
CURRENT ALLOTMENT (FY 2023)					10,276,000.00	3,353,646.88	3,353,646.88	257,246.94	257,246.94	32.64%	7.67%	2.50%	
CAPITAL OUTLAY (CO)					6,540,000.00	2,095,000.00	2,095,000.00	0.00	0.00	32.03%	0.00%	0.00%	
1. 3rd - Year (2021) Maintenance and Protection													Awarding of Contracts for the 3rd Year Maintenance and Protection ARE ON-DISPOSE
PENRO Ormln Total	Area effectively M&P w/ atleast 85% SR (Ha)	740	740	740	4,440,000.00	0.00	0.00	0.00	0.00	0.00%	0.00%	0.00%	
2. Procurement of Vehicle	Procured Vehicle (No.)	1	0	0	2,100,000.00	2,095,000.00	2,095,000.00	0.00	0.00	99.76%	0.00%	0.00%	
MAINTENANCE AND OTHER OPERATING EXPENSES (MOOE)					3,736,000.00	1,258,646.88	1,258,646.88	257,246.94	257,246.94	33.69%	0.00%	6.89%	
1. Area Assessment, Surveying, Mapping and Planning	Sites validated /assessed with GIS-maps generated & 3-year year reforestation plan prepared (Ha)	600	0	0	330,000.00	63,900.00	63,900.00	31,950.00	31,950.00	0.00%	50.00%	9.68%	
2. Establishment, Maintenance and/or Operation of Forest Nurseries to produce seedlings for distribution	Area effectively maintained & protected (Ha)	740	740	740	400,000.00	0.00	0.00	0.00	0.00	0.00%	0.00%	0.00%	
3. Hiring of Forest Extension Officers (FEOs)	Forest Extension Officers Hired (For Assessment of Graduated NGP Sites)	3	3	3	735,000.00	336,665.99	336,665.99	62,139.15	62,139.15	45.80%	18.46%	8.45%	
4. Hiring of Technical Staff and Support Staff	Technical Staff and/or Support Staff Hired (No) / PMEO	4	4	4	980,000.00	426,629.08	426,629.08	83,356.50	83,356.50	43.53%	19.54%	8.51%	
5. Hiring of Database Management Officer	Database Management Officer hired to Upload & manage NGP database (No)	3	3	3	735,000.00	319,971.81	319,971.81	53,726.41	53,726.41	43.53%	16.79%	7.31%	
6. Hiring of NGP Finance Staff	Finance Staff Hired to assist in recording Book of Accounts	1	1	1	245,000.00	102,020.00	102,020.00	16,614.88	16,614.88	41.64%	16.29%	6.78%	
7. Project Management and Supervision					311,000.00	9,460.00	9,460.00	9,460.00	9,460.00	3.04%	100.00%	3.04%	
CONTINUING ALLOTMENT (FY 2022)					86,000.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	
CAPITAL OUTLAY TOTAL					86,000.00	0.00	0.00	0.00	0.00	0.00%	0.00%	0.00%	
Project Management and Supervision					86,000.00	0.00	0.00	0.00	0.00	0.00%	0.00%	0.00%	

** Net of recouped mobilization cost