



March 23, 2023

**MEMORANDUM**

**FOR** : The Regional Executive Officer  
DENR-MIMAROPA

**THRU** : The ARD for Technical Services

**FROM** : The OIC, PENR Officer  
Oriental Mindoro

**SUBJECT** : **SUBMISSION OF PROGRESS REPORT ON THE ACTIVITIES  
FOR WATERSHED CHARACTERIZATION WITH  
VULNERABILITY ASSESSMENT OF ALAG BACO  
WATERSHED FOR THE FIRST QUARTER**

Submitted is the report of CENRO-Socorro on the Watershed Characterization and Vulnerability Assessment of Alag River Watershed for the 1<sup>st</sup> Quarter CY 2023.

The activities conducted for the said activity for this quarter include:

1. Creation of the CENRO Socorro Watershed Management Planning Team (WMPT) for the Alag River Watershed
2. Identification of key stakeholders for the watershed management
3. Leveling-off, tasking and scheduling of WMPT activities
4. Orientation with stakeholders leveling-off with stakeholders
5. Scheduling for consultation meeting/workshop for the watershed management for the 2<sup>nd</sup> quarter

For information and record.

  
**ALAN L. VALLE**



PENRO Tracking No.: 2303000545  
TSD-CDS/nedpm



March 16, 2023

**MEMORANDUM**

**FOR :** The OIC, PENR Officer

**FROM :** The CENR Officer

**SUBJECT :** **SUBMISSION OF PROGRESS REPORT ON THE ACTIVITIES FOR WATERSHED CHARACTERIZATION WITH VULNERABILITY ASSESSMENT OF ALAG BACO WATERSHED FOR THE FIRST QUARTER**

Respectfully submitting the progress report/milestone undertaken for the Watershed Characterization with Vulnerability Assessment of Alag River Watershed for the first quarter of CY 2023.

Please be informed that the following activities were already conducted under this target:

- CENRO Socorro Watershed Management Planning Team (WMPT) is already created and submitted to the PENR Office with memorandum dated February 01, 2023 for the creation of Special Order.
- Already identified the key stakeholders for the management of the watershed [5 municipalities, 51 barangays, 2 Provincial (PAgO, PG-ENRO/Planning) and 4 NGAs (NIA, DPWH, NCIP, DA-BFAR)].
- Levelling off with WMPT on the scheduling and activities to be undertaken.
- Some secondary data were already gathered.
- While the orientation and leveling-off with stakeholders and consultation meeting/ workshop for the management of watershed is scheduled on April 13, 2023.

For information and record.

  
**RODELL M. BOYLES**

DENR-MIMAROPA REGION	
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE	
ORIENTAL MINDORO	
PENRO TRACKING NO.	
RECEIVED BY:	
DATE:	MAR 22 2023
TIME:	