




Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

Doc No: 2023-OUT-000411

631

**MEMORANDUM**

FOR : The Regional Executive Director
DENR- MIMAROPA Region

THRU : The Regional NGP Coordinator

FROM : The OIC- PENR Officer

SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of April 17, 2023 in PENRO Marinduque.

For information and record.


IMELDA M. DIAZ



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

April 17, 2023

MEMORANDUM

FOR : The OIC- PENR Officer
THRU : The Chief, Technical Services Division
FROM : Forester II/NGP Coordinator
**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of April 17, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.

MARIA ELENA M. PARAÑAQUE

cds:engp

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 17, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS
PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Payments due to BIR	Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received				Male	Female	Total
22-174000-0001-0012	Lone	Torijos	Talawan		Awarded to LGU Talawan	Other fruit trees	12	1,800	12	5,160	(Q2 sched- May/June)	Patrol Works	72,000.00	72,000.00	1st Payment (30%)	(Q2 target)	-	-	-	3	3	2	5
					represented by PB Ruel Macdon										2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Final Payment (20%)	(Q4 target)	-	-	-				
22-174000-0002-0011	Lone	Torijos	Sibuyan		Awarded to LGU Sibuyan	Other fruit trees	11	1,650	11	4,730	(Q2 sched- May/June)	Patrol Works	66,000.00	66,000.00	1st Payment (30%)	(Q2 target)	-	-	-	4	3	3	6
					represented by PB Redan G. Fidalino										2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-174000-0003-0032	Lone	Torijos	Mahabgo		Awarded to LGU Mahabgo	Indigenous forest trees &	32	5,700	32	16,340	(Q2 sched- May/June)	Patrol Works	192,000.00	192,000.00	1st Payment (30%)	(Q2 target)	-	-	-	7	8	0	8
					represented by PB Subino R. Rejo	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-174000-0004-0020	Lone	Sa. Cruz	Devilla		Awarded to LGU Devilla	Indigenous forest trees &	20	3,488	20	9,997	(Q2 sched- May/June)	Patrol Works	120,000.00	120,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	4	1	5
					represented by PB Danilo R. Felizar	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
22-174000-0005-0025	Lone	Sa. Cruz	Masulikut		Awarded to LGU Masulikut	Indigenous forest trees &	25	4,238	25	12,148	(Q2 sched- May/June)	Patrol Works	150,000.00	150,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	5	5	10
					represented by PB Teodoro R. Ramos	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-	-				
															3rd Payment (20%)	(Q4 target)	-	-	-				
							100	16,576	100	48,375	-	-	600,000.00	600,000.00	-	-	-	-	-	24	23	11	34

Prepared by:
MARIA ELENA M. PABANAOUE
For: ILNGP Coordinator

Reviewed by:
CYNTIA P. TANZANO
Chief, Technical Services Division

Approved by:
IMELDA M. MAZ
OIC- PENRO Officer

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 17, 2023
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS
PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Charity/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected with at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received			Male	Female	Total
21-174000-0003-0010	Lone	Tamjis	Bayabakin		Awarded to LGU Bangsan	Bamboo/Kawayan Trunk	10	612	10	1,754	(Q2 seed-May/June)	Patrol Works	60,000.00	60,000.00	1st Payment (30%)	(Q2 target)			2	2	2	4
					represented by PB Tomas C. Palma										2nd Payment (50%)	(Q3 target)						
															3rd Final Payment (20%)	(Q4 target)						
21-174000-0001-0020	Lone	Sta. Cruz	Maklapnit		Awarded to LGU Maklapnit	Indigenous forest trees &	70	11,813	70	34,650	(Q2 seed-May/June)	Patrol Works	420,000.00	420,000.00	1st Payment (30%)	(Q2 target)			6	6	5	11
21-174000-0002-0050					represented by PB Aristero R. Rosell	Other fruit trees									2nd Payment (50%)	(Q3 target)						
							80	12,425	80	36,414			480,000.00	480,000.00	3rd Payment (20%)	(Q4 target)			8	8	7	15

Prepared by:
MARIA ELENA M. PARANAOUE
For: INGP Coordinator

Reviewed by:
CYNTHIA M. BAZANO
Chief, Technical Services Division

Approved by:
IMELDA M. DIAZ
OIC- PENRO Officer

TEMPLATE 01 Complete List of Families engaged in CY 2023 implementation of Enhanced NGP as of April 17, 2023.

Region	PENRO	CENR 0	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Site	PARTNER ORGANIZATION						CONTRACTED FAMILY						NGP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)						Remarks								
										Name	Contracted Amount (Php)	Target Area (ha)	No. of Families Involved	Name of Head of Family (Last Name, Given Name, MI.)	Area (ha)	Amount (Php)	Participating Family Members (No.)		Species	Seedlings (No.)		Seedling Production	Plantation Establishment	Maintenance & Protection												
																	Male	Female		TOTAL	Produced			Planted	Ring weeding/ Strip Brushing	Replanting	Fertilizer Application		Fireline Estab	Foot patrol						
MMARCPA	Marinduque	na	25-174003-0001-0020V 25-174003-0002-0050	Lone	no	Indigenous forest trees/ Other Fruit Trees	Sta. Cruz	Matukpik		LGU Matukpik	420,000.00	70	6	Morona, Aveño R. Del Muro, Donato T. Gutera, Raul J. Rosales, Victor Ramonon, Rodolfo Morona, Ote	70		1	1	2	Bilim/Masara/ Mabon/Marinasal/ Aveño/Casahuate/ Cebu/Cebu/ Gutera/ Lungat/Arcones/ Mangro/Rambutan/ Santol																
MMARCPA	Marinduque	na	25-174003-0003-0010	Lone	no	Bamboo	Torpes	Bogabalin		LGU Bungan	60,000.00	10	2	Cruzado, Rodolfo Cuyogono, Manly R.	10		1	1	2	Kamayan Pink																
MMARCPA	Marinduque	na	25-174003-0001-0012	Lone	no	Other Fruit Trees	Torpes	Tawanan		LGU Tawanan	72,000.00	12	3	Macedon, Rege R. Liente, Aveño M. Flores, Joy T.	12		1	1	2	Aveño/Casahuate/ Cebu/Casahuate/ Kumasi/Lungat/ Lubnan/Mabogao/ Mangro/Santol/ Star Apple																
MMARCPA	Marinduque	na	25-174003-0002-0011	Lone	no	Other Fruit Trees	Torpes	Sibogao		LGU Sibogao	66,000.00	11	4	Apostol, Gomez Jr. Lunay, Edgardo Lundoy, Danny Balazac, Lebyn	11		1	1	2	Casahuate/Casahuate/ Kumasi/Lungat/ Santol																
MMARCPA	Marinduque	na	25-174003-0003-0032	Lone	no	Indigenous forest trees/ Other fruit trees	Torpes	Matubog		LGU Matubog	162,000.00	32	7	Modat, Ian Paul M. Marciano, John Ray F. Opis, Anna P. Salem, Richard M. Gomez, Danilo D. Felizar, Mariano Jr. R. Morera, Nino	32		2	0	2	Acacia/Nana/Wisak/ Casahuate																
MMARCPA	Marinduque	na	25-174003-0004-0020	Lone	no	Indigenous forest trees/ Other fruit trees	Sta. Cruz	Danila		LGU Danila	120,000.00	20	5	Rosales, Florentio Fidelon, Anthony Revilla, Estelita Rosales, Nemesio Fidelon, Isabela	20		1	0	1	Batoban/Wisak/ Aveño/Casahuate/ Dangay/Cebu/Casahuate/ Lubnan/Lungat/ Mangro/Rambutan/ Santol																
MMARCPA	Marinduque	na	25-174003-0005-0025	Lone	no	Indigenous forest trees/ Other fruit trees	Sta. Cruz	Masaklat		LGU Masaklat	160,000.00	25	5	Cuzana, Rommel Rufinido, Francis Pondolito, Bering Ramonon, Michael Gutera, Felix	25		1	1	2	Acacia/Batoban/Guyana/ guyana/Lubnan/Wisak/ Casahuate/Casahuate/ Lungat/Rambutan																

Prepared by: MARIA ELENA M. PRODUQUE
For: INCP Coordinator

Reviewed by: OYINTELLO S. SANO
Chief, Tree Services Division

Noted by: MELINDA B. MAZ
OIC, PSNS Officer