



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

2023-017-000575

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region

THRU : The Regional NGP Coordinator

FROM : The OIC- PENR Officer

SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

DENR MIMAROPA RECORDS SECTION RECEIVED	
MAY 30 2023	
☐ INCOMING	☐ OUTGOING
BY: _____	DATE NO. _____

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of April 25, 2023 in PENRO Marinduque.

For information and record.


IMELDA M. DIAZ



April 26, 2023

MEMORANDUM

FOR : The OIC- PENR Officer

THRU : The Chief, Technical Services Division

FROM : Forester II/NGP Coordinator

**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of April 26, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.

MARIA ELENA M. PARAÑAQUE

cds:engp

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 25, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS

PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity/ Species	Target Activity Under the Contract		Actual Accomplishments				Payments to the NGP Contractors		Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members																											
	District	Municipality	Barrangay	Sitio (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken	Contract Cost (P)	Amount Obligated (P)			Particulars	Amount Received	Date Received	Payments due to BIR	Male	Female	Total																					
22-174000-0001-0012	Lone	Tortijos	Tahawan		Awarded to LGU Tahawan	Other fruit trees	12	1,800	12	5,160	(Q2 seed-May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	72,000.00	72,000.00	1st Payment (30%)	(Q2 target)	-	-	-	3	3	2	5																					
22-174000-0002-0011	Lone	Tortijos	Sibuyan		Awarded to LGU Sibuyan	Other fruit trees	11	1,650	11	4,730	(Q2 seed-May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	66,000.00	66,000.00	1st Payment (30%)	(Q2 target)	-	-	-	4	3	3	6																					
22-174000-0003-0032	Lone	Tortijos	Malligao		Awarded to LGU Malligao	Indigenous forest trees & Other fruit trees	32	5,700	32	16,340	(Q2 seed-May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	192,000.00	192,000.00	1st Payment (30%)	(Q2 target)	-	-	-	7	8	0	8																					
22-174000-0004-0020	Lone	San Cruz	Devilla		Awarded to LGU Devilla	Indigenous forest trees & Other fruit trees	20	3,488	20	9,997	(Q2 seed-May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	120,000.00	120,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	4	1	5																					
22-174000-0005-0024	Lone	San Cruz	Masahkot		Awarded to LGU Masahkot	Indigenous forest trees & Other fruit trees	25	4,238	25	12,148	(Q2 seed-May/June)	Patrol Works/ Inventory and/or assessment of planted seedlings	150,000.00	150,000.00	1st Payment (30%)	(Q2 target)	-	-	-	5	5	5	10																					
					represented by PB Teodoro R. Ramose										3rd Payment (20%)	(Q4 target)	-	-	-																									
							100	16,876	100	48,375	-		600,000.00	600,000.00						24	23	11	34																					

Prepared by:

MARIA ELENA M. PANSIQUE
For: IINGP Coordinator

Reviewed by:

CYNTHIA M. OZANO
Chief, Technical Services Division

Approved by:

IMELDA M. DIAZ
OIC-PENRO Officer

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 25, 2023
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS
PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commodity Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85%	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received	Payments due to NIS		Male	Female	Total
21-17-0000-0003-0010	Lone	Tompos	Bayabakan		Awarded to LGU Bhangnan represented by PB Tomas C. Pahna	Bamboo-Kawayan Trunk	10	612	10	1,754	(Q2 sked-May/June)	Patrol Worker/ Inventory and/or assessment of planted seedlings	60,000.00	60,000.00	1st Payment (30%)	(Q2 target)			6	2	4	6
															2nd Payment (50%)	(Q3 target)						
															3rd Final Payment (20%)	(Q4 target)						
21-17-0000-0001-0020	Lone	Sin Cruz	Makuhaput		Awarded to LGU Makuhaput represented by PB Aristeo R. Rodil	Indigenous forest trees & Other fruit trees	70	11,813	70	34,650	(Q2 sked-May/June)	Patrol Worker/ Inventory and/or assessment of planted seedlings	420,000.00	420,000.00	1st Payment (30%)	(Q2 target)			10	8	6	14
21-17-0000-0002-0050															2nd Payment (50%)	(Q3 target)						
															3rd Payment (20%)	(Q4 target)						
							80	11,425	80	36,404			480,000.00	480,000.00					16	10	10	20

Prepared by:

MARIA ELENA MARAÑAOUE
For IINGP Coordinator

Reviewed by:

CYNTHIA TOZANO
Chief, Technical Services Division

Approved by:

MEILDA M. BLAZ
OIC-PENRO/Chief

