

0-603

4



Republic of the Philippines
Department of Environment and Natural Resources
PENRO Marinduque

DENR MIMAROPA RECORDS SECTION	
RECEIVED	
MAY 30 2023	
☐ INCOMING	☐ OUTGOING
BY: _____	DATS NO. _____
TIME: _____	

MEMORANDUM

FOR : The Regional Executive Director
DENR- MIMAROPA Region

THRU : The Regional NGP Coordinator

FROM : The OIC- PENR Officer

SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023
PLANTATIONS IN PENRO MARINDUQUE

DATE :

We are respectfully submitting the Enhanced National Greening Program Weekly Accomplishment Report CY 2023 as of April 11, 2023 in PENRO Marinduque.

For information and record.


IMELDA M. DIAZ



April 11, 2023

MEMORANDUM

FOR : The OIC- PENR Officer
THRU : The Chief, Technical Services Division
FROM : Forester II/NGP Coordinator
**SUBJECT : SUBMISSION OF THE WEEKLY ACCOMPLISHMENT
REPORT ON ENHANCED NGP CY 2023 – MAINTENANCE
AND PROTECTION OF ESTABLISHED PLANTATIONS IN
PENRO MARINDUQUE**

Respectfully, submitting the weekly accomplishment report on the implementation of Enhanced NGP CY 2023 as of April 11, 2023 using the prescribed template in PENRO Marinduque.

For information, records and ready reference.

MARIA ELENA M. PARAÑAQUE

eds:engp

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 11, 2023
SECOND YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS
PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commonly/ Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Payments due to BIR	Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected w/ at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received				Male	Female	Total
22-17400C-0001-0012	Lone	Tortos	Taawan		Awarded to LGU Taawan	Other fruit trees	12	1,800	12	5,160	(Q2 shed-May/June)	Patrol Works	72,000.00	72,000.00	1st Payment (30%)	(Q2 target)	-	-	3	3	2	5	
					represented by PB Raul Macion										2nd Payment (50%)	(Q3 target)	-	-					
															3rd Final Payment (20%)	(Q4 target)	-	-					
22-17400C-0002-0011	Lone	Tortos	Sibuyao		Awarded to LGU Sibuyao	Other fruit trees	11	1,650	11	4,730	(Q2 shed-May/June)	Patrol Works	66,000.00	66,000.00	1st Payment (30%)	(Q2 target)	-	-	4	3	3	6	
					represented by PB Reden J. Fidalino										2nd Payment (50%)	(Q3 target)	-	-					
															3rd Payment (20%)	(Q4 target)	-	-					
22-17400C-0003-0032	Lone	Tortos	Mabigo		Awarded to LGU Mabigo	Indigenous forest trees &	32	5,700	32	10,340	(Q2 shed-May/June)	Patrol Works	192,000.00	192,000.00	1st Payment (30%)	(Q2 target)	-	-	7	3	0	8	
					represented by PB Sabino R. Rojo	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-					
															3rd Payment (20%)	(Q4 target)	-	-					
22-17400C-0004-0020	Lone	Sin Cruz	Davilla		Awarded to LGU Davilla	Indigenous forest trees &	20	3,488	20	9,997	(Q2 shed-May/June)	Patrol Works	120,000.00	120,000.00	1st Payment (30%)	(Q2 target)	-	-	5	4	1	5	
					represented by PB Delin R. Felizar	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-					
															3rd Payment (20%)	(Q4 target)	-	-					
22-17400C-0005-0025	Lone	Sin Cruz	Masahkot		Awarded to LGU Masahkot	Indigenous forest trees &	25	4,238	25	12,188	(Q2 shed-May/June)	Patrol Works	150,000.00	150,000.00	1st Payment (30%)	(Q2 target)	-	-	5	5	5	10	
					represented by PB Teodoro R. Ramos	Other fruit trees									2nd Payment (50%)	(Q3 target)	-	-					
															3rd Payment (20%)	(Q4 target)	-	-					
							100	36,876	100	43,375			601,000.00	601,000.00					24	23	11	34	

Prepared by:

MARIA ELENA C. MARAÑAOUE
For: INGP Coordinator

Reviewed by: *For and in the absence of Chief, TSD*

JOYBERT R. MIARES
Senior Financials-Chief, Office of TSD

Approved by:

IMEIDA M. MAZ
OIC- PENR-EDMER

Enhanced National Greening Program (NGP) Weekly Accomplishment Report
As of April 11, 2023
THIRD YEAR MAINTENANCE AND PROTECTION OF ESTABLISHED PLANTATIONS
PENRO Marinduque

Unique Site Code	Location of NGP Planting Sites				Name of NGP Contractor/People's Organization & Name of Representative	Commonly Species	Target Activity Under the Contract		Actual Accomplishments				Contract Cost (P)	Amount Obligated (P)	Payments to the NGP Contractors			Guaranty/ Security Deposits Payable	No. of Families Involved	No. of Participating Family Members		
	District	Municipality	Barangay	Site (if any)			Hectares to be Maintained & Protected	No. of Seedlings to be Replanted	Hectares Maintained and Protected or at least 85% Survival Rate	No. of Surviving Seedlings	No. of Replanted Seedlings	Other Maintenance & Protection Activities Undertaken			Particulars	Amount Received	Date Received			Male	Female	Total
21-174000-0003-0010	Lone	Tompes	Baybubatin		Awarded to LGU Bangsan	Bamboo/Kawayan Trunk	10	612	10	1,754	(Q2 seed-ling av./line)	Parcel Works	60,000.00	60,000.00	1st Payment (30%)	(Q2 target)			2	2	2	4
					represented by PB Tomas C. Palma										2nd Payment (50%)	(Q3 target)						
															3rd Final Payment (20%)	(Q4 target)						
21-174000-0001-0020	Lone	Sin Cruz	Mahabagit		Awarded to LGU Mahabagit		70	11,813	70	3,650	(Q2 seed-ling av./line)	Parcel Works	420,000.00	420,000.00	1st Payment (30%)	(Q2 target)			6	6	5	11
21-174000-0002-0050					represented by PB Aristo R. Rodil	Indigenous forest trees & Other fruit trees									2nd Payment (50%)	(Q3 target)						
															3rd Payment (20%)	(Q4 target)						
							80	12,425	80	35,484			480,000.00	480,000.00					8	8	-	15

Prepared by: 
MARIA ELENA M. RANANQUE
For: D/NGP Coordinator

Reviewed by: "For and in the absence of Chief, TSD"
JOYBER P. MILANES
Senior FMS/In-Charge, Office of TSD

Approved by: 
IMELDA M. DIAZ
OIC - PENR Office

TEMPLATE 01 Complete List of Families engaged in CY 2023 implementation of Enhanced NCP as of April 11, 2023

Region	PENRO	CEINRO	Unique Code	District	Tenure	Commodity	Municipality	Barangay	Silbo	PARTNER ORGANIZATION				Name of Head of Family (Last Name & Given Name, M.I.)	Area (ha)	Amount (Php)	Participating Family Member (No.)			Species	Seedlings (No.)		Seeding Production	Plantation Establishment	NCP ACTIVITIES CONDUCTED (Please check (✓) applicable activities)					Remarks																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
										Contracted Amount (PHP)	Target Area (ha)	No. of Families Involved	Male				Female	TOTAL	Produced		Planted	Ring weeding/ Strip Brushing			Maintenance & Protection																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
																									Replanting	Fertilizer Application	Fireline	Foot patrol																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															

Prepared by: **MARIA ELENA M. PARRAQUE**
For: INNSP Court order

Reviewed by: **JOYBER M. MANES**
Special FISHING/CHIEF OFFICER INSD

Noted by: **IREIDA M. PAZ**
OIC-PEFA/CHIEF

[Handwritten signature]